B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
9:30 am T371Z

AGENDA
February 9, 2005

- D&D -Jim Floerke
WASHINGTON GROUP - Dan Coyne
" FINAL SURVEY - Jay Britten

ACTION ITEMS ,
- Rev. 1 of the Building 371/374 Characterization Plan (comments?)
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B371 Project

Weekly Meeting 2/9/2005
Set/Area D&D Status Jim Floerke
Area AA e Removing Zone 1 duct and miscellaneous piping in Rooms 1117/2327; completed in 1115, 1105, 1103, and 1003.
e Removing Zone 1 duct Room 2221 and associated hallway.
Area AC o  Shaving/painting CSV.
Area AD e Completed removal of Zone 1 duct Room 2325.
e Zone 1 duct removed from Room 2203.
Area AE e Removing Zone 1 duct Rooms 2310.
B, e Removing Zone 1 duct Rooms 2014/2015 (hallway).
Area AF e No activity.
Duct Removal e Main floor - 100% complete
Summary e Basement - 88% complete (8,537 of 9,689 lmear feet removed)
e  Sub-basement - 100% complete (942 of 942 linear feet removed)
Washington Group Activities Dan Coyne
e Sets 1 and 2: Mechanical (piping) removal. e  Set 23: Completed punchlist items.
e  Set 3/4/5: No activity. e  Set 24/25: Commence punchlist item removal.
e  Set 6: Continued dry decon (rooms 3561A/3559/3553). e  Set 29/30: Continue punchlist item removal.
e Set7: Completed dry decon of floors. e Set 38: Electrical removal (duct interference). Continued piping
e  Set 8: All activity complete. draining/removal for duct interference. Continued zone II duct removal for
e  Set9: Mechanical removal (duct in room 1216). interference with zone L.
e  Set 10: Mechanical removal (sprinkler piping). e  Set 39: Performed electrical and mechanical (piping/duct/security grating/
o  Set 12: Mechanical removal (duct/piping/supports). tanks) removal.
e  Set 13:Electrical feeder conduit air-gapping. ¢ Set 40: Continued FP-125A plenum removal.
e Set 14: No activity. ' e Set41/46: No activity.
e Set 16/17: Continued wall demo. e  Set 50: Continued FP-141 plenum removal. )
e  Area AP: Performing piping & electrical removal/air-gapping and completed
dry decon. Completed removal of transite from room 3148.
¢ Temporary electrical power maintenance.
e Continued bldg. 374 demo.
e Continued mechanical & electrical 1solat10n of T-Gen. -
e  Office trailer relocation.
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B371 Project

Weekly Meeting 2/9/2005 )
Final Survey - Jay Britten
Phase I1 ) ) Phase III
B374 Total Scan m? Required Scan m? Completed | B371 Total Scan m? Required Scan m?* Completed
Class I : 142 142 Class I TBD : TBD
Class I 1,463 0 Class II TBD TBD
Class HI 1.128 262 Class III TBD TBD
2,733 404
Total m?> Complete: TBD
% Complete: 0%
% Complete: 15% .
Phase IV
B371 Total Scan m? Required Scan m? Completed
Class I ' 12,910 0
Class I1 10,270 0
Class II1 63 0
Total m?> Complete: 0
% Complete: 0%
Revision: 02/09/05 2




Phase Il Survey Unit Breakdown Table

Survey
Area

Survey
Unit

MARSSIM
Class

Room(s)

Survey Unit
Description

AQ

371008

B371 Exterior

Exterior Walls

Floor (m*)| Totat (m?)

14,716

RSAs

/e Scan

159

159

Scan
(m) Survey Unit Ctass Justification
(minimum)

vity, or expected 1o contain levels
of residual radioactivity at a smail fraction
of the DCGLy.

No Media Sampling Required

TSA %
Complete

RSA %
Complete

Scan (m?)
Complete

Media %
Complete

Mupping
Complete

Database

RCTTS
Review
Complete

RE Review
Complete

JB Review
Complcte

QA Review
Complcte

1100%

100%

N/A

100%

100%

28

N/A

100%

100%

20

NiA

100%

100%

NA

100%

100%

NIA

N/A

100%

371023

3187A & 31878

All Surfaces

399

1,663

100% Floors
25% Lower Walls
10% Upper Walls

& Ceiling

Arca had, prior to remediation, a potentiat

for radioactive contamination, or known

contamination, but is rot expected to
excced the DCGLy.

623

100%

100%

AP

371039

Dock 18T Area

Floor ONLY

99

[Area had, prior to remediation, a potential
for radioactive contamination, or known
contamination, but is not expected to

\ ik

N/A

100%

100%

100%

N/A

100%

AP

371053

B371 East Administrative Areas
1st Floor ONLY (Includes Main/Elec Shops}

All Surfaces

1127

5,583

| Area is not expected to contain residual
radioactivity, or expected to contain levels
of residun) radioactivity al a small fraction
lof the DCGLy.

N/A

100%

AP

371055

Dock 5 Area

Floor ONLY

93

93

25%

Area had, prior 10 remediation, a potentiol
for radioactive contamination, or known
contamination, but is not expected 10
|exceed the DCGLy.

23

N/IA

100%

371056

Stairwells 8-7, Non-CA Only

All Surfaces

80

3%

Area is not expected to contain residual
radioactivity, or expected to contain levels
of residual radicactivity at a small fraction
lof the DCGLy.

NIA

100%

AP

371057

3185

All Surfaces

207

667

10%

[Arca had, prior 1o remediation, a potential
for radioactive contamination, or known
contamination, but is not expected to
exceed the DCGLy.

67

N/A

100%

AP

371058

Elevator #1

All Surfaces

22

100% Floor
25% Walls &
Ceiling

Area had, prior to remediation, a potential
for radioacti ination, or known

8 contamination, but is not expected to

exceed the DCGLy.

Will be Comp upon
Elevator LO/TO

N/A

100%

371065

Basement Admin Area

>6ft. BGS

1,250

5852

%

PLy

| Area is not expected to cotain residual
radioactivity, or expected to contain levels
of residual radioactivity at a smald fraction
of the DCGLy..

176

371074

Room 3168 Decon Room

All Surfaces

4

100% Floors
25% Lower Walls
10% Upper Walls
& Ceiling

N/A

100%

100%

100%

103

N/A

100%

100%

100%

142

N/A

100%

Area had, prior (o remediation, a potential
for radioactive contamination, or known
ination, but is not expected to

exceed the DCGLy.

N/A

100%

AF

371081

Room 2101

All Surfaces

1392

100% Floor and
Shaved Areas
25% Walls &

Area had, prior to rexmediation, & potential
for radicactive contamination, or known
ination, but is not expected to

exceed the DCGLy,

Not Required

100%

100%

Totals

16,721

39,786

439

4

439

T 2,733

[Class 1 Totals

142

142

Class 11 Totals

1,023

3,605

[Class 111 Totals

15,556

36,039

142
1,463
1,128

| 2,733 Total Scan m? Required |

Shilts
PDS Survey (Time Estimate)
One Crew (2 RCTS)/ One Shift

PDS Survey (Time Estimate)
Two Crews (4_RCTS)/ One $hift

10 Shifls
PDS Survey (Time Estimate)
Three Crews (6 RCTS)/ One Shint

Assumption: One crew covers 70 m? per day.
Based on actual production rates in B771.

Page 10f1

142

I 404

| Total Scan m* Completed ]

15

*e Complete

i

Survey Unit Complete
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